REPORT OF COMPLETED AND ONGOING WORK
As of August 1996 2 44
Cargill Salt Workplan 7
San Francisco District Corps of Engineers Permit 19009E98
San Francisco Bay Conservation and Development Commission Permit 4-93

Prepared and submitted August 1996 o
Ponds Duration of COE’ BCDC?
Location involved Activity' Activity Authorization | Permission Size/Scope Comments

1 (i-nside -Riprap Ongoing le Ic 251f, 30 cy Maintenance of existing riprap areas.
levee) through August

1 All grading discing and riprapping are routine, preventive maintenance activities unless otherwise identified.
2 Many activities identified in the workplan are outside COE/BCDC authority/jurisdiction. These are identified in the workplan for completeness and information.

Indicates work completed or ongoing. @
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REPORT OF COMPLETED AND ONGOING WORK

As of August 1996

Cargill Salt Workplan

San Francisco District Corps of Engineers Permit 19009E98
San Francisco Bay Conservation and Development Commission Permit 4-93
Prepared and submitted August 1996

Ponds Duration of COE BCDC
Location Involved Activity Activity Authorization Permission Size/Scope Comments
Redwood 1-5 Grading Ongoing July IN/A N/A N/A Grade Levee roads
City through August

I West Access - June  |June fo Augnst [2d la Existing lock 1 West |See dredge maintenance checklist.
1996 Exit - July Estimated 0.75 acres of impact.
1996

1 East Access - July June to August |2d la Existing lock 1 East |See dredge maintenance checklist.
1996 Lock eroded by dredge to be butiressed
Exit - August with rip rap then lock walls reconstructed
1996 with dredged muds prior to entry.

Estimated 0.6 acres of impact.

1 Levee topping - |October 1995 |2a, 2b, 2¢ if 2a 10,000 If Two locks due to PG&E lines
"Mallard" necessary

1 (outside {Riprap Ongoing le le 800 If, 960 cy Maintenance of existing rip rap areas

levee) through August

I (inside Dirt fill July with rip rap |2a la 120 cy

levee) trucks

1 Levee Ongoing N/A See Comiments Build up tow spot on cross levee totaling
maintenance - 500 If w/ land - based equipment
general

Indicates work completed or ongoing.



REPORT OF COMPLETED AND ONGOING WORK
As of August 1996
Cargill Salt Workplan
San Francisco District Corps of Engineers Permit 19009E98
San Francisco Bay Conservation and Development Commission Permit 4-93
Prepared and submitted August 1996

Ponds Duration of COE BCDC
Location Invelved Activity Activity Authorization Permission Size/Scope Comments
Redwood 4 (outside |Rip rap Ongoing le ic 301f, 40 cy Maintenance of existing rip rap areas
City levee) through August
4 (inside Dirt fill July 2a la 90 cy
levee) '

Ongoing July JN/A N/A N/A Grade levee roads
through August

7B Grading

| 'SE Gradmg Ongoing July |N/A N/A N/A Grade levee roads
through August

9 Grading Ongoing July  |N/A N/A N/A Grade levee roads
through August

Indicates work completed or ongoing.
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REPORT OF COMPLETED AND ONGOING WORK
As of August 1996
Cargill Salt Workplan
San Francisco District Corps of Engineers Permit 1900998
San Francisco Bay Conservation and Development Commission Permit 4-93
Prepared and submitted August 1996

Ponds Duration of COE BCDC
Location Involved Activity Activity Authorization Permission Size/Scope Comments

- 10 (inside {Riprap Ongoing throughjle lc 220 If, 260 cy Maintenance of existing rip rap areas
levee) August

- SF2 tinéi&e Riprap Ongoing through | le Ic 100 1f, 120 cy Maintenance of rip rap areas
levee) August
SF2 Grading Ongoing July N/A N/A N/A Grade levee roads
through August
S5 Grading Ongoing July NA N/A N/A Grade levee roads
through August
85 - birt Fill July 2a la 240 cy

Indicates work completed or ongoing.
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CARGILL SALT

ADD-ON ITEMS FOR 1996-1997 WORK PLAN
PREPARED AND SUBMITTED AUGUST 1996

Ponds Duration of ~
Location | Involved Activity Activity COE BCDC Size/Scope Comments
REDWOOD 4 Levee topping |September 1996 |2a HE4 Top a total of 2000 1f |This work was identified in the
CITY "Mallard" of levee using slough {workplan map but inadvertently
muds from outside of |omitted in the table.
salt pond.
ALVISO A3N Other work  |September 1996 |1d 2b Replace pipe and screw gate
to May 1997 (A3N to A3W)
PLANT 2 2 Other work September 1996 |1d I2b Replace pipe and screw gate (2
to May 1997 to 3)
PLANT 1 2 Other work  |September 1996 {1d I2b Replace Pipe and screw gate (2
to May 1997 to 1)
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